
Broadway Somerville 3 week look-ahead 27-Apr thru Ma6 16 2015

Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat Mon Tue Wed Thu Fri Sat

Description Notes Location Hours 27 28 29 29 1 2 4 5 6 7 8 9 11 12 13 14 15 16

ARB Project Meeting X X

Project Schedule (monthly update) DD

Sewer Manhole Lining install X X X X X

Sewer Lining X X X X X

Tree Lighting Electrical (added) Pending EWO approval

Signage X X X X

Work @ Library X X X X X X X

Imprint X-Walks Pending EWO approval

Misc Repairs X X X X X X X X

All Work Weather Dependent


